
2012 Schedule for Rebidding of Failed 100% Petitions 
City of Wichita 

January 2012 
 

January 6:  Bid fails 
January 6:  New petition is submitted 
January 10:  City Council rejects bids and approves New Petition 
January 13:  Petition is rebid 
January 24:  City Council awards the construction contract 
 
January 13:  Bid fails 
January 13:  New petition is submitted 
January 24:  City Council rejects bids and approves New Petition 
January 27:  Petition is rebid  
*February 7:  City Council awards the construction contract 
 
January 20:  Bid fails 
January 20:  New petition is submitted 
January 24:  City Council rejects bids and approves New Petition 
January 27:  Petition is rebid 
February 7:  City Council awards the construction contract 
 
January 27:  Bid fails 
January 27:  New petition is submitted 
February 7:  City Council rejects bids and approves New Petition 
February 10:  Petition is rebid 
*February 14:  City Council awards the construction contract 
 
February 3:  Bid fails 
February 3:  New petition is submitted 
February 7:  City Council rejects bids and approves New Petition 
February 10:  Petition is rebid 
February 14:  City Council awards the construction contract 
 
February 10:  Bid fails 
February 10:  New petition is submitted 
February 14:  City Council rejects bids and approves New Petition 
February 17:   Petition is rebid 
February 28:  City Council awards the construction contract 
 
February 17:  Bid fails 
February 17:  New petition is submitted 
February 28:  City Council rejects bids and approves New Petition 
March 2:  Petition is rebid 
*March 6:  City Council awards the construction contract 
 
 



February 24:  Bid fails 
February 24:  New petition is submitted 
February 28:  City Council rejects bids and approves New Petition 
March 2:  Petition is rebid 
March 6:  City Council awards the construction contract 
 
March 2:  Bid fails 
March 2:  New petition is submitted 
March 6:  City Council rejects bids and approves New Petition 
March 9:  Petition is rebid 
March 20:  City Council awards the construction contract 
 
March 9:  Bid fails 
March 9:  New petition is submitted 
March 20:  City Council rejects bids and approves New Petition 
March 23:  Petition is rebid 
*March 27:  City Council awards the construction contract 
 
March 16:  Bid fails 
March 16:  New petition is submitted 
March 20:  City Council rejects bids and approves New Petition 
March 23:  Petition is rebid 
March 27:  City Council awards the construction contract 
 
March 23:  Bid fails 
March 23:  New petition is submitted 
March 27:  City Council rejects bids and approves New Petition 
March 30:  Petition is rebid 
April 3:   City Council awards the construction contract 
 
March 30:  Bid fails 
March 30:  New petition is submitted 
April 3:   City Council rejects bids and approves New Petition 
April 6:   Petition is rebid 
April 10:  City Council awards the construction contract 
 
April 6:   Bid fails 
April 6:   New petition is submitted 
April 10:  City Council rejects bids and approves New Petition 
April 13:   Petition is rebid 
April 17:  City Council awards the construction contract 
 
April 13:  Bid fails 
April 13:  New petition is submitted 
April 17:  City Council rejects bids and approves New Petition 
April 20:  Petition is rebid 
April 24:  City Council awards the construction contract 
 
 



April 20:  Bid fails 
April 20:  New petition is submitted 
April 24:  City Council rejects bids and approves New Petition 
April 27:  Petition is rebid 
May 1:   City Council awards the construction contract 
 
April 27:  Bid fails 
April 27:  New petition is submitted 
May 1:   City Council rejects bids and approves New Petition 
May 4:   Petition is rebid 
May 8:   City Council awards the construction contract 
 
May 4:   Bid fails 
May 4:   New petition is submitted 
May 8:   City Council rejects bids and approves New Petition 
May 11:  Petition is rebid 
May 15:  City Council awards the construction contract 
 
May 11:  Bid fails 
May 11:  New petition is submitted 
May 15:  City Council rejects bids and approves New Petition 
May 18:  Petition is rebid 
May 22:  City Council awards the construction contract 
 
May 18:  Bid fails 
May 18:  New petition is submitted 
May 22:  City Council rejects bids and approves New Petition 
May 25:  Petition is rebid 
June 5:    City Council awards the construction contract 
 
May 25:  Bid fails 
May 25:  New petition is submitted 
June 5:   City Council rejects bids and approves New Petition 
June 8:   Petition is rebid 
*June 12:  City Council awards the construction contract 
 
June 1:   Bid fails 
June 1:   New petition is submitted 
June 5:   City Council rejects bids and approves New Petition 
June 8:   Petition is rebid 
June 12:  City Council awards the construction contract 
 
June 8:   Bid fails 
June 8:   New petition is submitted 
June 12:  City Council rejects bids and approves New Petition 
June 15:  Petition is rebid 
June 19:  City Council awards the construction contract 
 
 



June 15:  Bid fails 
June 15:  New petition is submitted 
June 19:  City Council rejects bids and approves New Petition 
June 22:  Petition is rebid 
June 26:  City Council awards the construction contract 
 
June 22:  Bid fails 
June 22:  New petition is submitted 
June 26:  City Council rejects bids and approves New Petition 
June 29:  Petition is rebid 
July 3:   City Council awards the construction contract 
 
June 29:  Bid fails 
June 29:  New petition is submitted 
July 3:   City Council rejects bids and approves New Petition 
July 6:   Petition is rebid 
July 10:   City Council awards the construction contract 
 
July 6:   Bid fails 
July 6:   New petition is submitted 
July 10:   City Council rejects bids and approves New Petition 
July 13:   Petition is rebid 
July 17:   City Council awards the construction contract 
 
July 13:   Bid fails 
July 13:   New petition is submitted 
July 17:   City Council rejects bids and approves New Petition 
July 20:   Petition is rebid 
July 24:   City Council awards the construction contract 
 
July 20:   Bid fails 
July 20:   New petition is submitted 
July 24:   City Council rejects bids and approves New Petition 
July 27:    Petition is rebid 
August 7:  City Council awards the construction contract 
 
July 27:   Bid fails 
July 27:   New petition is submitted 
August 7:  City Council rejects bids and approves New Petition 
August 10:  Petition is rebid 
*August 14:  City Council awards the construction contract 

 
August 3:  Bid fails 
August 3:  New petition is submitted 
August 7:  City Council rejects bids and approves New Petition 
August 10:  Petition is rebid 
August 14:  City Council awards the construction contract 
 
 



August 10:  Bid fails 
August 10:  New petition is submitted 
August 14:  City Council rejects bids and approves New Petition 
August 17:  Petition is rebid 
August 21:  City Council awards the construction contract 
 
August 17:  Bid fails 
August 17:  New petition is submitted 
August 21:  City Council rejects bids and approves New Petition 
August 24:  Petition is rebid 
August 28:  City Council awards the construction contract 
 
August 24:  Bid fails 
August 24:  New petition is submitted 
August 28:  City Council rejects bids and approves New Petition 
August 31:  Petition is rebid 
September 11:  City Council awards the construction contract 
 
August 31:  Bid fails 
August 31:  New petition is submitted 
September 11:  City Council rejects bids and approves New Petition 
September 14:  Petition is rebid 
*September 18: City Council awards the construction contract 
 
September 7:  Bid fails 
September 7:  New petition is submitted 
September 11:  City Council rejects bids and approves New Petition 
September 14:  Petition is rebid 
September 18:  City Council awards the construction contract 
 
September 14:  Bid fails 
September 14:  New petition is submitted 
September 18:  City Council rejects bids and approves New Petition 
September 21:  Petition is rebid 
September 25:  City Council awards the construction contract 
 
September 21:  Bid fails 
September 21:  New petition is submitted 
September 25:  City Council rejects bids and approves New Petition 
September 28:   Petition is rebid 
October 2:  City Council awards the construction contract 
 
September 28:  Bid fails 
September 28:  New petition is submitted 
October 2:  City Council rejects bids and approves New Petition 
October 5:  Petition is rebid 
October 16:  City Council awards the construction contract 

 
 



October 5:  Bid fails 
October 5:  New petition is submitted 
October 16:  City Council rejects bids and approves New Petition 
October 19:  Petition is rebid 
*October 23:  City Council awards the construction contract 
 
October 12:  Bid fails 
October 12:  New petition is submitted 
October 16:  City Council rejects bids and approves New Petition 
October 19:  Petition is rebid 
October 23:  City Council awards the construction contract 
 
October 19:  Bid fails 
October 19:  New petition is submitted 
October 23:  City Council rejects bids 
October 26:  Petition is rebid 
November 6:  City Council awards the construction contract 
 
October 26:  Bid fails 
October 26:  New petition is submitted 
November 6:  City Council rejects bids 
November 9:  Petition is rebid 
*November 20:  City Council awards the construction contract 
 
November 2:  Bid fails 
November 2:  New petition is submitted 
November 6:  City Council rejects bids and approves New Petition 
November 9:   Petition is rebid 
November 20:  City Council awards the construction contract 
 
November 9:  Bid fails 
November 9:  New petition is submitted 
November 20:  City Council rejects bids and approves New Petition 
November 30:   Petition is rebid 
*December 4:  City Council awards the construction contract 
 
November 16:  Bid fails 
November 16:  New petition is submitted 
November 20:  City Council rejects bids and approves New Petition 
November 30:  Petition is rebid 
December 4:  City Council awards the construction contract 
 
November 30:  Bid fails 
November 30:  New petition is submitted 
December 4:  City Council rejects bids and approves New Petition 
December 7:  Petition is rebid 
December 11:  City Council awards the construction contract 
 
 



December 7:  Bid fails 
December 7:  New petition is submitted 
December 11:  City Council rejects bids and approves New Petition 
December 14:  Petition is rebid 
December 18:  City Council awards the construction contract 
 
December 14:  Bid fails 
December 14:  New petition is submitted 
December 18:  City Council rejects bids and approves New Petition 
December 21:  Petition is rebid 
January 8:  City Council awards the construction contract 
 
December 21:  Bid fails 
December 21:  New petition is submitted 
January 8:  City Council rejects bids and approves New Petition 
January 11:  Petition is rebid 
*January 15:  City Council awards the construction contract 
 
December 28:  Bid fails 
December 28:  New petition is submitted 
January 8:  City Council rejects bids and approves New Petition 
January 11:  Petition is rebid 
*January 15:  City Council awards the construction contract 
 
 
Meeting schedules over the Christmas and New Year’s Holidays will be determined later in the year. 
 
*Multiple or delayed dates are indicated due to City Council’s meetings which sometimes don’t occur 
on every Tuesday of the month due to holidays or other conflicting issued. 


